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MEMORANDUM

SUBJECT: ACTION MEMORANDUM - Request for an Emergency Removal Action at
the Hastings Street Site, Detroit, Wayne County, Michigan
(Site ID #B5D8)

FROM: Partap C. Lall, On-Scene Coordinator /Z %04/

Emergency Response Branch - Section 1

TO: Richard C. Karl, Chief
Emergency Response Branch

l. PURPOSE

The purpose of this memorandum is to request and document your approval to expend
up to $97,900 in order to abate a substantial threat to public health, welfare, and the
environment posed by the release of corrosive and ignitable wastes due to fire in an
abandoned warehouse at 6540 Hastings Street in Detroit, Wayne County, Michigan.
This memorandum also seeks to confirm the verbal authorization of $50,000 given to
the United States Environmental Protection Agency (U.S. EPA), Response Section 1,
by Linda Nachowicz, Acting Chief, Emergency Response Branch (ERB), on June 10,
1998. The emergency response action addressed the site by securing leaking waste
drums and containers of paints, sampling, hazcatting, packing, and disposing them off-
site at a licensed disposal facility.

On June 10, 1999, Jason El-Zein and PC Lall responded to the release in accordance
with section 104(a) of the Comprehensive Environmental Response, Compensation
and Liability Act (CERCLA), 42 U.S.C. § 9604(a) to abate the further release of acids,
solvents, paints, and oil due to abandonment and fire. Many of the paints were
ignitable and contained heavy metals such as lead.

There are no nationally significant or precedent setting issues associated with the
Hastings Street Site. This site is not on the National Priorities List (NPL).

Il. SITE CONDITIONS AND BACKGROUND
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The Hastings Street Site is located at 6540 Hastings Street in Detroit, Wayne County,
Michigan, 48211 (Latitude 42°22'22.1" North, Longitude 83°03'46.2" West). The site
consists of an abandoned, dilapidated warehouse building with extensive fire damage,
containing approximately 150 drums and 125 paint containers, which were found on
site after the fire had been extinquished. The site is bordered to the south by active
railroad tracks, to the north and east by industrial operations, and to the west by
Hastings Street.

The area surrounding the site meets category 1 Environmental Justice Criteria
employed by U.S. EPA Superfund program due to population demographics for ethnic
origin and household income.

On June 10, 1999, the Fire Marshall requested assistance from U.S. EPA, Region 5,
Emergency Response Branch in order to respond to the haz mat release as a result of
the fire at this site. During the initial reconnaissance, some 150 deteriorated 55-gallon
drums were observed, some of them were charred by fire and some were bulging.
Approximately 125 containers of paint were also observed.

Since the building is partially demolished and damaged from fire, there may be
additional containers of hazardous materials burried under the rubble.

U.S. EPA On-Scene Coordinator (OSC) and Superfund Technical Assessment and
Response Team (START) arrived on site on June 10, 1999. Verbal funding approval
for containment and stabilization was obtained and Emergency Rapid Response
Contractor (ERRS) contractor was mobilized.

. THREATS TO PUBLIC HEALTH, WELFARE, OR THE ENVIRONMENT. AND
STATUTORY AND REGULATORY AUTHORITIES

The emergency response action at the Hastings Street Site was undertaken to abate
the threat to public health and the ervironment posed by the release of paint wastes
and corrosives due to fire and vandalism. The paints contained solvents, many of
which are flammable and listed as Resource Conservation and Recovery Act (RCRA)
hazardous waste D001 (ignitable) pursuant to 40 C.F.R. § 261.21(b). Additionally,
many of the various paints containecl heavy metals, such as lead, which is listed as
RCRA-hazardous waste D008 (lead) pursuant to 40 C.F.R. § 261.23(b). Furthermore,
the National Contingency Plan (NCP) provides eight specific criteria for evaluation of a
threat and the appropriateness of a removal action in Section 300.415, Paragraph
(b)(2), Subsections (i) through (viii), 40 C.F.R. § 300.415(b)(2). The Hastings Street
Site met the following NCP criteria for an emergency removal action:

i)  Actual or potential exposure to nearby human populations, animals, or the food
chain from hazardous substances or pollutants or contaminants;
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Leaking drums of paint solvents and paints were found scattered around after the fire.
People walking through the area, as well as the animal population, were subject to
dermal exposure, as well as exposure through inhalation.

ii)  Hazardous substances or pollutants or contaminants in drums, barrels, tanks, or
other bulk storage containers, that may pose a threat of release;

Approximately 150 deteriorated 55-gallon leaking drums of acid, paint, and paint
solvents were identified. Many of the drums were bulging from increased vapor
pressure.

iil)  Weather conditions that may cause hazardous substances or pollutants or
contaminants to migrate or be released;

One hundred fifty drums of acids, paints, and solvents exposed to the elements in an
open area of the warehouse were subject to release because of exposure to the sun as
well as subject to the contents being washed away by rain.

iv)  Threat of fire or explosion;

With ignitable liquids and solids in many of the drums, threat of fire was a real
possibility if the materials were to be exposed to an ignition source.

IV. ENDANGERMENT DETERMINATION

Given the site conditions, the nature of the hazardous substances on site, and the
potential exposure pathways to nearby populations described in Sections Il and |l|
above, actual or threatened releases of hazardous substances from this site, if not
addressed by implementing the response actions selected in this Action Memorandum,
may have resulted in an imminent and substantial endangerment to public health, or
welfare, or the environment. The materials found in containers at the site include
RCRA-hazardous substances D001 (ignitable waste), D008 (lead) and D002
(corrosives) as defined in 40 C.F.R. § 261.21(b) and 261.24(b).

V. PROPOSED ACTIONS AND ESTIMATED COSTS

The response actions described in this memorandum directly address actual releases
of corrosive materials, volatile compounds, flammable material, heavy metals, and
other pollutants at the site which posed an imminent and substantial endangerment to
public health, or welfare, or the environment. Emergency activities at the site included:
air monitoring, repacking containers, sampling the containers for disposal, and
transporting and disposing of the material. Specifically, the following removal activities
were accomplished:
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1. Developed and implemented a site Health and Safety Plan;

2. Sampled containers;

3. Overpacked and secured damaged and leaking drums and pails;
4, Tested and processed samples to effect disposal of the wastes;
5. Transported and disposed of materials.

Approximately 20 drums have been observed under the building debris and plans are
being made to shore up that section of the building in order to retrieve those drums.
The drums will be fully characterized and properly disposed of in accordance with
U.S. EPA’s Off-Site Rule.

Emergency response activities under this memorandum took approximately 6 on-site
working days to complete. The remaining removal activities will require an estimated
additional 3 on-site working days to complete. The threats posed by identified
hazardous waste materials met the criteria listed in Section 300.415(b)(2) of the NCP
and were consistent with the removal actions performed.

The OSC has planned for the provision of post-emergency site control, consistent with
the provisions of Section 300.415(]) of the NCP. This includes informing the City of
Detroit regarding the unstable conditions of the building and possibility of additional
hazardous waste containers under the rubble.

The response actions described in this memorandum directly address actual or
threatened releases of hazardous substances, pollutants, or contaminants at the site
which may pose an imminent and substantial endangerment to public health and safety
and the environment. These response actions do not impose a burden to the affected
property disproportionate to the extent to which that property contributes to the
conditions being addressed.

All hazardous substances, pollutants, or contaminants removed off site were disposed
of in compliance with U.S. EPA Off-Site Rule 40 CFR § 300.440, 58 Federal Register
49215 (Sept. 22, 1993).

The detailed cleanup contractor costs are presented in Attachment 1 and estimated
project costs are summarized below:
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REMOVAL PROJECT CEILING ESTIMATES

EXTRAMURAL COSTS:

Cleanup Contractor Costs $ 55,600

Contingency (20%) 11,100

Total START, including muitiplier cost 10,000
Extramurai Subtotal $ 76,700

Extramural Contingency (15%) $ 11,500

TOTAL EXTRAMURAL COSTS $ 88,200

INTRAMURAL COSTS:

U.S. EPA Direct Costs

[($30 x (100 Regional Hours + 10 HQ Hours)] $ 3,300
U.S. EPA Indirect Costs

($64x 100 Regional Hours) 6.400
TOTAL INTRAMURAL COSTS 9,700
TOTAL REMOVAL PROJECT CEILING ESTIMATE $97,900

qulicable or Relevant and Appropriate Requirements

All applicable or relevant, and appropriate requirements (ARARs) of Federal and State
law were complied with to the extent practicable.

Emergency response activities performed pursuant to this Action Memorandum shall, to
the extent practicable considering the exigencies of the situation, attain ARARs
identified by the Michigan Department of Environmental Quality (MDEQ). Accordingly,
site conditions were discussed with Jon Russell of MDEQ, Environmental Response
Division, on June 10, 1999.

A one-time generator identification number has been obtained for the site.

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
OR NOT TAKEN

Delayed or non-action would have resulted in the increased likelihood of a direct
contact threat to human or wildlife populations accessing the site. Increased soil and
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surface water contamination would also have occurred if the response action was
delayed.

VII. OUTSTANDING POLICY ISSUES

None.

Viil. ENFORCEMENT

For administrative purposes, information concerning the enforcement strategy for this
site is contained in the Enforcement Confidential Addendum.

IX. RECOMMENDATION

This decision document represents the selected removal action for the Hastings Street
Site, Detroit, Wayne County, Michigan, developed in accordance with CERCLA, as
amended, and is not inconsistent with the NCP. This decision is based upon the
Administrative Record for the site. Conditions at the site meet the NCP Section
300.415(b)(2) criteria for a removal and | recommend your approval of this removal
action. The total project ceiling, if approved, will be $97,900. Of this, an estimated
$78,200 may be used for cleanup contractor costs. You may indicate your decision by
signing below:

APPROVE: @LJ& K DNQ DATE: /-30-99

Chief, Emerg‘ency Response Branch

DISAPPROVE: DATE:
Chief, Emergency Response Branch

Enforcement Addendum

Attachments

Cleanup Contractor Cost Estimate
Administrative Record Index

cc. K. Mould, U.S. EPA HQ, 5202-G
M. Chezick, U.S. Department of interior, w/o Enf. Addendum
A. Howard, MDEQ, Lansing, w/o Enf. Addendum
R. Harding, MDEQ, w/o Enf. Addendum
J. Granholm, Ml Dept. Of Attcrney General, w/o Enf. Addendum
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NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION



ENFORCEMENT ADDENDUM
HASTINGS STREET SITE
DETROIT, WAYNE COUNTY, MICHIGAN
JULY 1999

ENFORCEMENT CONFIDENTIAL
DO NOT R R FOI



ATTACHMENT 1
DETAILED CLEANUP CONTRACTOR COST ESTIMATE
HASTINGS STREET SITE
DETROIT, WAYNE COUNTY, MICHIGAN

JULY 1999

The estimated cleanup contractor costs necessary to complete the removal action at
the Van Buren Township Abandoned Drums Emergency Response Site are as follows:

Personnel $21,600
Equipment $12,000
Subcontractors $ 6,500
Transportation and Disposal $15,500

TOTAL $55,600



NO. DAIE
1 06/09/99
2 06/21/99
3 06/21/99
4 06/30/99
5 00/00/00

ATTACHMENT 2

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR
HASTINGS STREET SITE
DETROIT, WAYNE COUNTY, MICHIGAN

ORIGINAL
JULY 27, 1999

AUTHOR RECIPIENT TITLE/DESCRIPTION PAGES
National Maritote, J., NRC Incident Report 2
Response U.S. EPA re: the Hastings Street
Center Site
Lall, P., : Distribution POLREP #1 (Initial) 3
U.S. EPA List for the Hastings Street

Site
RTI Aulick, L., Analytical Data Report 4
Laboratory Earth Tech for the Hastings Street

Site
Lall, P., Distribution POLREP #2 for the 2
U.S. EPA List Hastings Street Site
Lall, P., Karl, R., Action Memorandum:
U.S. EPA U.S EPA Request for an Emergency

Removal Action at the
Hastings Street Site
(PENDING)
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Region 5 Superfund £J Analysis
Hastings Street Site  Detroit, Michigan

EJ Identification

Low income or Minority 2 Times or Greater than Stale Average
[ meets Reglon 5 EJ Gase cillesia }

@ Site Location
== Block Group Boundary
Region 5 EJ Case Criteria for Michigan

Minority: 36% or greater
Low Income: 58% or greater

. . e _ Do of Map 775209

Bowve of Map: 1950 Census Daiabsss
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